


# Bilateral Transactions Programme


Pathfinder Group – meeting 19

13 July 2021

## Agenda

- ◆ **Welcome and introductions – (5 mins)**
  - ◆ Review of previous meeting minutes/actions – (10 mins)
  - ◆ MOSL update – (15 mins)
  - ◆ Pathfinder testing – (20 mins)
  - ◆ AOB – (10 mins)
- 


## Agenda

- ◆ Welcome and introductions – (5 mins)
  - ◆ **Review of previous meeting minutes/actions – (10 mins)**
  - ◆ MOSL update – (15 mins)
  - ◆ Pathfinder testing – (20 mins)
  - ◆ AOB – (10 mins)
- 


## Action log

Pathfinder Group - action log					
Action Number	Action Details	Raised By	Owner	Due date	Status
18_01	Circulate the known issues log	David Moss	Spencer Mattia	02-Jul-21	Ongoing
18_02	Business continuity enquiry from UU to be responded to	Karen Harkness	Spencer Mattia	02-Jul-21	Complete

## Agenda


- ◆ Welcome and introductions – (5 mins)
  - ◆ Review of previous meeting minutes/actions – (10 mins)
  - ◆ **MOSL update – (15 mins)**
  - ◆ Pathfinder testing – (20 mins)
  - ◆ AOB – (10 mins)
- 

# Pilot delivery plan (meter verification/C1)



# Bilateral transactions programme

2022



**DRAFT**

# Bilateral Hub – journey to live

**Checkpoint 3A**  
28 May 2021

**Checkpoint 3B**  
30 July 2021

May

June

July

August

September

28 May 2021  
Checkpoint 3A:  
Deadline for  
assurance form  
submissions

7 June 2021  
HVI assurance  
start

7 June 2021  
Pathfinder  
Web Portal  
testing start

11 June 2021  
Deadline for  
assurance user  
list submissions


24 June 2021  
MOSL training  
materials  
shared

30 July 2021  
Checkpoint 3B:  
Deadline for  
assurance test script  
pro-forma and  
declaration  
submissions


5 July 2021  
Web Portal  
assurance  
start

6 August 2021  
Deadline for full  
production user  
list submissions


**Mandatory  
adoption date: 22  
September 2021**  
(C1 – Meter verification)




# OPS reporting cutover timeline




# OPS reporting cutover timeline



# OPS reporting cutover timeline



## Agenda

- ◆ Welcome and introductions – (5 mins)
  - ◆ Review of previous meeting minutes/actions – (10 mins)
  - ◆ MOSL update – (15 mins)
  - ◆ **Pathfinder testing– (20 mins)**
  - ◆ AOB – (10 mins)
- 

## Pathfinder testing

### Update from Pathfinders:

- ◆ Current progress
- ◆ Feedback from Members
- ◆ Update on Checkpoint 3B assurance testing
- ◆ 'Asks' from MOSL or any blockers?

Please:

- 💧 Raise your (virtual!) hand
- 💧 Comment in chat
- 💧 Email [bilaterals@mosl.co.uk](mailto:bilaterals@mosl.co.uk)