


Bilateral Transactions Programme

Pathfinder Group – meeting 20

27 July 2021


Agenda

- ◆ **Welcome and introductions – (5 mins)**
- ◆ Review of previous meeting minutes/actions – (10 mins)
- ◆ MOSL update – (15 mins)
- ◆ Pathfinder testing – (20 mins)
- ◆ AOB – (10 mins)




Agenda

- ◆ Welcome and introductions – (5 mins)
- ◆ **Review of previous meeting minutes/actions – (10 mins)**
- ◆ MOSL update – (15 mins)
- ◆ Pathfinder testing – (20 mins)
- ◆ AOB – (10 mins)




Action log

| Pathfinder Group - action log | | | | | |
|-------------------------------|---|----------------|----------------|-----------|----------|
| Action Number | Action Details | Raised By | Owner | Due date | Status |
| 18_01 | Circulate the known issues log | David Moss | Spencer Mattia | 02-Jul-21 | Complete |
| 19_01 | Include documentation milestones in Future Process Plan | Martin Marvin | Spencer Mattia | 27-Jul-21 | Complete |
| 19_02 | Include XSD freeze dates in Future Process Plan | Evan Joanette | Spencer Mattia | 24-Aug-21 | Ongoing |
| 19_03 | Extend Pathfinder meetings to mid September | Miles Robinson | Miles Robinson | 27-Jul-21 | Complete |



Agenda


- ◆ Welcome and introductions – (5 mins)
- ◆ Review of previous meeting minutes/actions – (10 mins)
- ◆ **MOSL update – (15 mins)**
- ◆ Pathfinder testing – (20 mins)
- ◆ AOB – (10 mins)




Sprint Update

- ◆ Sprint 25
- ◆ Sprint 26
- ◆ Sprint 27


- ◆ Live release in Pre Prod and Assurance v0.3.7 released 26/07/21
- ◆ Next planned live release v0.3.8 - 16:00 02/08/21




Bilateral Hub – journey to live



Bilateral Hub – journey to live




Bilateral Hub – journey to live



Agenda


- ◆ Welcome and introductions – (5 mins)
- ◆ Review of previous meeting minutes/actions – (10 mins)
- ◆ MOSL update – (15 mins)
- ◆ **Pathfinder testing– (20 mins)**
- ◆ AOB – (10 mins)



Pathfinder testing

Update from Pathfinders:

- Current progress
- Feedback from Members
- Update on Checkpoint 3B assurance testing
- 'Asks' from MOSL or any blockers?



AOB

Please:

- 💧 Raise your (virtual!) hand
- 💧 Comment in chat
- 💧 Email bilaterals@mosl.co.uk

